

AIA Document G701™ – 2001

Change Order

| | | |
|---|--|---|
| PROJECT <i>(Name and address):</i> W.R. Paynter Elementary School 3454 Pleasantvue Drive Pittsburgh, PA 15227 | CHANGE ORDER NUMBER: P-1 DATE: October 11, 2022 | OWNER: <input type="checkbox"/> ARCHITECT: <input type="checkbox"/> CONTRACTOR: <input type="checkbox"/> FIELD: <input type="checkbox"/> OTHER: <input type="checkbox"/> |
| TO CONTRACTOR <i>(Name and address):</i> Wheels Mechanical Contracting & Supplier, Inc. 1473 Route 837, PO Box 600 Elrama, PA 15038 | ARCHITECT'S PROJECT NUMBER: 4148 CONTRACT DATE: June 28, 2021 CONTRACT FOR: Plumbing Construction | |

THE CONTRACT IS CHANGED AS FOLLOWS:

(Include, where applicable, any undisputed amount attributable to previously executed Construction Change Directives)

Furnish all labor and material to remove and replace the existing 4" natural gas supply line from the new curb box to the existing gas meter as requested by Peoples Gas Company.

TOTAL AMOUNT OF THIS CHANGE ORDER = Add \$22,670.00

| | |
|--|-----------------|
| The original Contract Sum was | \$ 1,736,100.00 |
| The net change by previously authorized Change Orders | \$ 0.00 |
| The Contract Sum prior to this Change Order was | \$ 1,736,100.00 |
| The Contract Sum will be increased by this Change Order in the amount of | \$ 22,670.00 |
| The new Contract Sum including this Change Order will be | \$ 1,758,770.00 |

The Contract Time will be unchanged by Zero (0) days.

The date of Substantial Completion as of the date of this Change Order therefore is July 28, 2023. This Change Order agreed to herein shall be considered to be complete and equitable adjustment for the Work as it is described above. The Contractor hereby releases the Owner from any and all liability under this Contract for further equitable adjustments (cost and/or time including extended home office overhead, General Conditions, etc.) attributed to such factors or circumstances giving rise to, or resulting from this change.

NOTE: This Change Order does not include changes in the Contract Sum, Contract Time or Guaranteed Maximum Price which have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change Directive.

NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER.

| | | |
|---|--|--|
| HHSDR, Inc. <hr/> ARCHITECT <i>(Firm name)</i> 40 Shenango Avenue Sharon, PA 16146 <hr/> ADDRESS <hr/> <hr/> BY <i>(Signature)</i> <hr/> C. Robert Schafer, Vice President <hr/> <i>(Typed name)</i> <hr/> 10/19/2022 <hr/> DATE | Wheels Mechanical Contracting & Supplier, Inc. <hr/> CONTRACTOR <i>(Firm name)</i> 1473 Route 837, PO Box 600 Elrama, PA 15038 <hr/> ADDRESS <hr/> <hr/> BY <i>(Signature)</i> <hr/> Noreen F. Hartman, President <hr/> <i>(Typed name)</i> <hr/> DATE | Baldwin Whitehall School District <hr/> OWNER <i>(Firm name)</i> 4900 Curry Road Pittsburgh, PA 15236 <hr/> ADDRESS <hr/> <hr/> BY <i>(Signature)</i> <hr/> Dr. Randal Lutz, Superintendent <hr/> <i>(Typed name)</i> <hr/> DATE |
|---|--|--|